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FLS (Fire Life Safety) Id FM (Facility lYlodernlzatlon) [d PAR (Public Access Recreation) 

Total Request (in thousands) Phase(s) to be Funded Estimated Total Project Cost (in thousands) 
$3,050 Preliminary Plans $59,265 

Budget Request Summary 
The Department of Forestry and Fire Protection (CAL FIRE) requests $3,050,000 General Fund for the preliminary 
plans phase of this project to replace the existing Growiersburg Conservation Camp (located in El Dorado County), 
which does not meet CAL FIRE's programmatic needs. 
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6596 
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Budget Package Status 
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• Yes 

• No 
Id No 
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Attach comments of affected depaiiment, signed and dated by the department director or designee. 
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Department Director Date Agency Secretary Date 

Department of Finance Use Only 
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JAN 1 0 2019 



STATE OF CALIFORNIA 
Capital Outlay Budget Change Proposa l ( C O B C P ) - Cover Sheet 
DF-151 (REV 06/17) (6/2077; 

A. Purpose of the Project: 

Background: 

A Budget Package was completed for this project in 2006 and $45.5 million in lease revenue 
bond funds were appropriated in the Budget Act of 2007 for preliminary plans, working drawings, 
and construction; however, CAL FIRE was unable to proceed with the project due to a lack of 
cash availability as a result of the Great Recession. The funding authority for this project expired 
in June 2016. 

Growiersburg Conservation Camp (Camp) was built in 1967 and was designed as a three-crew 
camp. During the 1980s an addition was made to the inmate dorm and the bathroom/showers, 
and the Camp count was increased from 80 to 120 inmates. The current camp population is 
about 130 inmates, which is 10% over the designed population. The added population supports 
five fire crews. In high demand years, a sixth crew is assembled from in-camp workers. 

Located on 80 acres of state owned property, the Camp is located near the city of Georgetown, 
15 miles north of Placerville and 20 miles south of Auburn. Georgetown is on the edge of the El 
Dorado National Forest, which consists of 786,994 acres of heavy brush and mixed conifer 
forests comprised of a checkerboard pattern of parcel ownership (Federal, State) intermixed with 
private parcels which are part of the State Response Area (SRA). To the west and south is an 
area of approximately the same size of private lands that are also SRA lands. 

Given its location, the Camp serves an integral role of strategic resources necessary to fulfill the 
CAL FIRE mission. The Camp is the only conservation camp in El Dorado County and its crews 
provide services for an area covering approximately 1,000 square miles. Crews from the Camp 
are dispatched to emergency incidents, such as fires, floods and earthquakes, in El Dorado, 
Amador, Sacramento and Placer Counties. They also perform fire prevention and public service 
projects in Amador and El Dorado Counties. In addition. Camp crews are frequently dispatched 
as secondary resources or provide cover crews for a multitude of incidents in the Sierra-South 
Regions, especially in adjacent CAL FIRE Units including those in the Northern Regions. The 
Camp has been a vital part of the emergency services network since its inception. 

Problem: 

The original buildings do not meet current Seismic Safety Code, do not meet Americans with 
Disabilities Act (ADA) regulations and cannot be cost-efficiently retrofitted to meet current 
requirements. In several Camp buildings, electrical wiring was inserted through conduit that was 
attached to the outside of the walls and not inside the walls, which does not meet current building 
codes and regulations. 

Complete replacement or remodeling of buildings is required throughout the facility including re-
supporting and re-floating the floors, re-siding the buildings, repairing trusses and load bearing 
walls, installation of additional restroom facilities, etc. The utilities must be removed and re
installed to continue to operate. 

It is not possible for a person with a substantial handicap to access most of the buildings without 
assistance. Ramps were installed to allow access to the administrative and visiting buildings, 
however, the only restroom at this facility that is wheelchair accessible is a portable outhouse 
located in the visiting picnic yard. The camp also lacks a shower designed with handicapped 
access. Doorways (interior and exterior) and hallways are not wide enough to meet current 
building code. 

When the Camp population was increased from 80 inmates to 120 inmates, the dining room and 
kitchen were not increased in size. The undersized dining room created the need to schedule 
feeding in two groups. When the Camp is used as an incident staging area, feeding times can be 
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extended to several hours. Larger ovens, stoves and cooking equipment were installed but do 
not fit under the existing range hoods, creating smoke and fire hazards. The Camp has received 
violations on numerous occasions by the Fire Marshal and State Department of Health in regard 
to the cooking area deficiencies. Mitigations, such as a fire watch, have been incorporated to 
address the violations. The dry and cold storage areas in the kitchen are also undersized relative 
to the Camp population. 

The siding on many of the buildings has deteriorated such that vertebrate and insect pest control 
has become a major challenge. Due to the age of the facility, deterioration requires increasing 
maintenance and repairs. 

Because of the lack of space, much of the storage is accommodated by a diverse mix of sheds, 
military surplus truck bodies and communication units that have been converted to storage. Many 
of the buildings have leaking roofs. Re-roofing all buildings is beyond the capability of the repair 
budget. 

Utilities were installed at various times and often in a piece-meal fashion. Much of the protective 
conduit in which the wires for phones lines, the public address system and some electrical wires 
were installed has deteriorated to the point that ground water has seeped into the conduit and 
compromised the wiring. The phones and the public address system in the outlying buildings 
frequently do not work. Varying intensities of propone odors can be detected around many of the 
buildings. Repairing water pipes is a perennial and nearly constant task. 

The heat-air conditioning and ventilation systems are non-operational in some buildings as a 
result of their age and the cost of repair or replacement exceeds current repair budgets. 

Inmate dorms have single pane windows and old doors that don't always seal from the weather. 
Bathrooms and showers are outdated and insufficient for the current population. The fire alarms 
in the dorms are outdated and regularly sound false alarms. There are no fire suppression 
systems. 

The captain's barracks has similar problems with the added lack of male/female separate 
restrooms or exercise facilities. 

There were several swampy areas within the area prior to construction. These areas were 
drained, however, wet areas reappeared under camp roads which led to road surface 
deterioration. Out-sloped roads have been undermined by years of uncontrolled run off. The road 
system has been patched numerous times and now needs to be realigned and curbing added for 
proper drainage. 

B. Relationship to the Strategic Plan: 

This project relates to the following goals in the California Department of Forestry and Fire 
Protection 2012 Strategic Plan: 

Goal: Seek to improve operational efficiency and effectiveness by shaping, enhancing and 
adapting to changing circumstances. 

Objective: Develop and implement a strategy to reduce CAL FIRE's $2.4 billion Capital Outlay 
replacement backlog of facilities that have an average age in excess of 45 years by 40% by 
2022. 

C. Alternatives: 

1. Replace the Camp Facilities: This alternative will replace the Camp buildings and 
infrastructure. It will bring the facilities up to the current building. Health and Safety Codes and 
ADA Regulations. It will increase the size of the facility to accommodate the current population. In 
doing so, it will significantly reduce repair costs and improve the ability to provide a safe and 
healthy working environment from which to continue to meet CAL FIRE's mission. In addition to 
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bringing up to current standards and codes, this alternative will modernize the camp and increase 
operational efficiencies. 
2. Continue as is: This alternative requires incremental repair of the existing facility. Over time 
this alternative could exceed the cost of alternative #1 and eventually result in either a facility 
replacement or in diminishing use of the facility as various buildings fail structurally. This 
alternative is unacceptable because it will result in a reduced quality of living conditions, 
continued code violations and continued building deterioration. This alternative would require 
extensive repairs on a piece-meal basis with subsequent escalating maintenance problems. 
3. Remodel/Replace Individual Buildings: This alternative would replace/remodel the facility on a 
building-by-building basis. In the long run, this alternative would result in an equal or greater cost 
to Alternative # 1 . Remodeling, however does not allow for operational improvements. It does 
have the advantage of a reduced disruption of total Camp operations at any given time, but 
would prolong the disruption. 
4. Lease Private Facilities: This alternative would lease private facilities in lieu of replacing the 
current facilities. No such facilities are currently available in the area. However, if one were 
available, rental cost would likely exceed the cost of alternative #1 in a relativity short period of 
time. 
5. Relocate the Camp: The current location is owned by the state and is strategically located to 
meet CAL FIRE operational requirements. This alternative would require funding authority for 
acquisition, design, and construction costs. Beyond the direct cost of a suitable parcel, extensive 
efforts would be necessary to study the environmental and public impacts resulting from 
relocating this type of facility. 

D. Recommended Solution: 

1. Which alternative and why? 

Alternative # 1 , Replacing the camp facilities is the preferred alternative. It is the most cost-
effective solution while meeting operational requirements and provides infill development on 
state lands. All buildings and facilities would immediately be brought up to current code and 
regulations, will provide for the shortest duration of interruption and there will be operational 
improvements. 

2. Detail scope description. 

The Project shall include phased demolition of existing buildings, including any required 
hazardous material abatement. New facilities shall be designed to accommodate the needs of 
approximately 135 inmates and the requisite support staff. Landscaping, paving, curbs, 
gutters, fencing and walkways will be replaced. 

3. COBCP Abstract. Growiersburg Conservation Camp - Replace Facility. The project provides 
for the replacement of the existing conservation camp facilities on the current State owned 
site including the following: administration building, inmate dorm building, inmate recreation 
building, inmate hobby building, CDCR/CAL FIRE barracks building, inmate kitchen & mess 
hall, multipurpose facility for inmate programs, inmate staging area, restrooms and showers, 
a warehouse, carpentry shop, auto/welding shop, vehicle storage building, sawmill shed, 
sawmill building, planer/assembly bIdg. including dry kilns, pole barn, generator/pump/storage 
building, covered vehicle wash rack, vehicle wash recycling building, and related site work. 
Total project costs are estimated at $59,265,000, including preliminary plans ($3,050,000), 
working drawings ($3,050,000) and construction ($53,165,000). The construction amount 
includes $43,578,000 for the construction contract, $2,179,000 for contingency, $3,050,000 
for architectural and engineering services, $80,000 for agency retained items, and $4,278,000 
for other project costs. The current project schedule estimates preliminary plans to begin in 
July 2019 and be completed in September 2020. The current project schedule estimates 
working drawings to begin in September 2020 and be completed in July 2022. The current 
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project schedule estimates construction to begin in July 2022 and be completed in January 
2024. 

4. Basis for cost information. 

The attached cost estimate, prepared by CAL FIRE Technical Services, is based on a Budget 
Package prepared in 2006 with updated cost projections obtained from similar projects 
recently completed. 

5. Factors/benefits for recommended solution other than the least expensive alternative. 

The operational efficiency of this facility and its ability to meet the mission needs of the 
department are the most important factors influencing this project. 

6. Complete description of impact on support budget. 

Temporary housing, office space, food preparation and sanitary facilities for staff and inmates 
(swing space) will be provided during construction. The timing and scheduling of construction 
phases could minimize impact. Many of the furnishings in the current facility are old and 
should be replaced. Contract counties will receive 19.29% of the capital costs on a like for 
like basis. 

7. Identify and explain any project risks. 

Because Growiersburg Conservation Camp is over 50 years old, some structures may be 
determined to be historic and may require restoration and preservation. The high-water table 
and proximity to a water course may require design, monitoring and mitigation measures. The 
California Environmental Quality Act (CEQA) mitigation measures on past projects have 
required a pre-construction study and on-site monitoring during construction by a qualified 
biologist and archeologist to protect cultural and natural resources. 

8. List requested interdepartmental coordination and/or special project approval. 

The project will require continued cooperation with CDCR. CEQA compliant environmental 
review, approval by the State Fire Marshal and Division of State Architect are required. 

E. Consistency with Government Code Section 65041.1: 

1. Does the recommended solution (project) promote infill development by rehabilitating existing 
infrastructure and how? 

Yes, the recommended solution replaces infrastructure at an existing site. 

2. Does the project improve the protection of environmental and agricultural resources by 
protecting and preserving the state's most valuable natural resources? 

Yes. Due to the nature of the CAL FIRE mission, it can be necessary to locate facilities into 
areas that could have negative environmental and agricultural impacts; however, strategic 
placement of these facilities to provide more effective response to wild land fires will 
ultimately protect nearby forests, watersheds, agricultural land and other valuable natural 
resources. 

3. Does the project encourage efficient development patterns by ensuring that infrastructure 
associated with development, other than infill, support efficient use of land and is 
appropriately planned for growth? 

Yes. CAL FIRE facilities are strategically located to meet the CAL FIRE mission. To the 
maximum extent possible, CAL FIRE prefers to develop close to existing roads, water, sewer 
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and other utilities to promote efficient development in the area and to mitigate future support 
costs for facility maintenance. 

F. Attachments: 

1. Project Cost Estimate 

2. Fiscal Impact Worksheet 
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S T A T E O F CALIFORNIA B u d g e t Y e a r : 2019-20 

CAPITAL O U T L A Y B U D G E T C H A N G E P R O P O S A L ( C O B C P ) Project Status New 

F I S C A L IMPACT W O R K S H E E T (FIW) 

Department Title: Department of Forestry and Fire Protection 

Project ID: 0005013 

Budget Request (BR) 354o^io.coBCP-2019-GB 
Name: 

Project Category Fire Life Safety 

Existing 
Authority 

Governor's , ., _ . . 
Budget ApniRevrsron May Revision Other Future Funding Project Total 

FUNDING 

Appropriation Phase 

0 

3540-301-0001-19-19 Preiiminary Pians 3,050 3,050 

3540-301-0001-20-20 Working Drawings 3,050 3,050 

3540-301-0660-22-22 Construction 53,165 53,165 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

TOTAL FUNDING 3,050 0 0 0 56,215 59,265 

P R O J E C T C O S T S 

Study 0 

Acquisition 0 

Preliminary Pians/Performance Criteria 3,050 3,050 

Working Drawings 3,050 3,050 

Construction/Design-Buiid - 0 0 0 0 53,165 53,165 

Contract 43,578 43,578 

Contingency 2,179 2,179 

A&E 3,050 3,050 

Agency Retained 80 80 

Other/Equipment 4,278 4,278 

T O T A L C O S T S 3,050 0 0 0 56,215 59,265 

P R O J E C T S C H E D U L E P R O J E C T S P E C I F I C C O D E S 

mm/dd/yyyy 

Study Completion Project Management DGS Location Growiersburg Conservation Camp 

Approve Acquisition 7/1 /2019 Budget Package Existing City Georgetown 

Start Preliminary Pians 7/1/2019 Project Type Major County Ei Dorado County 

Approve Preiiminary Pians 9/1/2020 

Start Performance Criteria 

Approve Performance Criteria 

Approve Proceed to Bid 3/1/2022 

Approve Contract Award 7/1 /2022 

Project Completion 1/1/2024 
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S T A T E O F CALIFORNIA Budget Year : 2019-20 

CAPITAL O U T L A Y B U D G E T CHANGE P R O P O S A L ( C O B C P ) Project Status New 

F I S C A L IMPACT W O R K S H E E T (FIW) 

Department Title: Department of Forestry and Fire Protection 

Project ID: 0005013 

Budget Request (BR) 3540-OIO-COBCP-2OI9-GB 
Name: 

Project Category Fire Life Safety 

Identify all items whicfi fit into ttie categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and summary estimates for items 
for which you plan to request funding In the future. When possible, identify funding needs by fiscal year (BY+1 through BY+4j. 

P R O J E C T R E L A T E D C O S T S C O S T TOTAL 

AGENCY RETAINED: 

Preiiminary Pians 

Working Drawings 

Construction 

0 

20 

20 

80 

TOTAL AGENCY RETAINED 120 

GROUP 2 EQUIPMENT 

-

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON S U P P O R T B U D G E T C O S T TOTAL 

ANNUAL ONGOING FUTURE COSTS 

TOTAL SUPPORT ANNUAL COSTS 0 

ANNUAL ONGOING FUTURE SAVINGS 

- — 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

— 

TOTAL SUPPORT ANNUAL REVENUE 0 
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S T A T E O F CALIFORNIA 

CAPITAL O U T L A Y B U D G E T C H A N G E P R O P O S A L ( C O B C P ) 

F I S C A L IMPACT W O R K S H E E T (FIW) 

B u d g e t Y e a r : 2018-19 

Project Status New 

Department Title: Department of Forestry and Fire Protection 

Project ID: 0005013 

Budget Request (BR) 3540.010-COBCP-2019-GB 
Name: 
Project Category: Fire Life Safety 

Project Specific Proposals: For new projects provide proposed Scope ianguage. For continuing projects provide the iatest approved Scope language. Enter Scope 
language below. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in relation to outstanding need 
identified for that fiscal year. (Also Include scope descriptions for BY+1 through BY+4 below). 

The project provides for the replacement of the existing conservation camp facilities on the current State owned site including the following: administration building, inmate 
dorm buiiding, inmate recreation buiiding, inmate hobby buiiding, CDCR/CDF barracks buiiding, inmate kitchen & mess hall, muitipurpose faciiity for inmate programs, inmate 
staging area / restrooms / showers, warehouse, carpentry shop, auto/weiding shop, vehicle storage buiiding, sawmill shed, sawmill buiiding, pianer/assembiy bidg. including 
dry kiins, pole barn, generator/pump/storage building, covered vehicle wash rack, vehicle wash recycling buiiding. Site development includes demolition, earthwork, drainage, 
roads, curbs and paving, gutters and walks, fuel island, site lighting, vehicle wash rack, hose wash rack, fencing and landscaping. Utility work includes water tanks, water, 
sanitary sewer, electrical power, LPG/naturai gas, telephone cabiing/instaiiation, solar power and radio cabling. 
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